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Implementing Education Reforms in New Zealand: 1987-97 ‘ i

1987-97 has been a remarkable decade in New Zealand’s history. New Zealand was confronted with no eco-
nomic growth; high unemployment yet a lack of skilled people; huge overseas debt; and few international trading
partners. Faced with this, New Zealand undertook root and branch reform within a redefined minimalist role for
government, and therefore the entire public service.

Education was central to the strategy and seen as the bridge that linked the government’s twin goals of economic
growth.and social cohesion. A flexible, responsive education system which produced the people with the skills,
attitudes and learning New Zealand needed was seen as necessary (though not sufficient!) for success.

The plan was to produce a publicly funded self-managing education system where authority and delivery was
de-centralized to the local level; with appropriate, well-defined accountability systems; with targeting for those
with specific needs, and offering choice to all the people of where and how to get education throughout their lives.

This was radical, different and very ambitious.

However all the pre-requisites for a successful change were more or less in place: a real sense of crisis and a need
for change; political commitment; a legislative and financial framework; a literate population; adequate funding; capac-
ity at the local level in terms ofteachers and parents; anda plan. This coming together of events had been aptly entitled
“When all the Lights Turned Green” by the historians Graham and Susan Butterworth for their forthcoming book, the
first complete account of the education reforms. ,

All thatis still not enough. Implementation of reform requires a major effort - initially to make the change, and then
over time to make the changes work. That requires good people at each phase and every level.

In 1989 I was appointed secretary for Education to the new Ministry of Education, responsible for implementing
the reforms. 1appointed Lyall Perris to my Strategic Management Group, a decision I was never to regret. Previously
Lyall had held key positions , been at the center of legislative activity, and had wide range of experience in education.
After I left for the World Bank, he was Acting Secretary for eighteen months. He is therefore in unique position to
provide this fascinating case study of these important and continuing reforms.

During implementation what you think will happen is not always what does happen. And there are unplanned, even
serendipity effects which are important to capitalize on. For example the decentralized system created in New
Zealand is probably the largest, most exciting adult education program the country has ever produced. Atany onetime
20,000 people (mainly parents) are learning how to set policies to manage property, personnel, finances and curriculum,
i.e. create real learning environments in early childhood centers, schools and tertiary institutions.

While the reforms were underway, there was little or no time to write or reflect. Now as the threads are drawn out
and woven together the patterns appear...

Maris O’Rourke

Director, Education

Human Development Network
The World Bank
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EXECUTIVE SUMMARY

During the ten year period of 1987-1997, New Zealand undertook a major restructuring of its public education
system with the primary objective of decentralizing authority and authority to the school level. In this retrospective
account, former acting Secretary for Education Lyall Perris shares his views on how such fundamental changes were
successfully implemented across political leadership change and amidst potential opposition. To that end, the discus-
sion is largely chronological beginning with the 1987 Education Review :

The central focus of the document is on the change process itself, noton the impact that structural change has
subsequently had on learning outcomes. Outcome analysis is only recently emerging in the academic literature and
merits closer attention elsewhere. Also, the majority of discussion concems reform of the primary school system
(K-8), although some attention is given to the politization of reforms surrounding the tertiary preschool levels.

The first third of the document (Sec. 4-6) concentrates on the economic and political context for change, with
special attention to the internal pressures within the government to make education reform a priority on the policy
agenda against the backdrop of broader, sweeping changes in the public sector. Initial momentum for the reform was
created by building inter-ministerial cooperation (i.e. The Taskforce to Review Education Administration), by employ-
ing personal commitment by the Prime Minister to enlist public support and invest his political capital in success, and by
providing a clear, “pre-negotiated” roadmap for reform implementation (i.e. the Picot Report).

The second third of the document (Sec. 7-13) focuses on the implementation process. Necessary precondi-tions,
planning procedures, and the importance of committed “public entrepreneurs” are discussed. Of particular interest is
Perris’ discussion of how the education reform agenda remained largely intact despite a change in government. Much
of this resilience is owed to the consensus building and communications strategies employed at an earlier stage coupled
with adroit conflict resolution and compromise as opposition mobilized in later stages. Moreover, almost all structural
changes were legislatively and operationally put in place at a rapid pacebefore the election cycle - raising the cost and
reducing the likelihood of reversal.

The document concludes with a brief recap of unresolved issues such as teacher laborrelations, funding levels,
pitfalls of local control and learning outcomes. It goes on to elaborate the following implementation “lessons” from the
New Zealand experience:

Change is catalyzed by a general reform climate, broad public support, and requisite infrastructure.
Consistent, strong, committed political leadership is essential.

Legislating change demonstrates serious intent and reduces the temptation of reversal by fiat.
Political leaders must have confidence in the commitment and ability of their public officials.

Allies in the planning and financial arenas of government are critical along with other opinion leaders.
Use the communications media. '
Change quickly - more quickly than is comfortable.

Appoint a specialist change manager with authority to act.

Take action to gain the cooperation of existing staff who must implement the transition.
Deliberately engage or isolate pressure groups - never ignore them.

Be prepared to inject extra funding to “sweeten the pill” for reform losers

Allow for mistakes and create incentives for transparency and léaring.

Remember exit, transition and entry arrangements.

Above all, Perris concludes, remember that change is possible.
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1.0 To the Reader: An Introduction

This case study is more like memoirs than history.
I have called on my own memory of the times, private
conversations with other participants and discussions
with historians, as well as documentary references , to
put forward my own judgments and interpretations .
In some instances I am not free to quote the views of
others, and you, the reader, will have to judge for your-
self how much weight to place on some of my state-
ments. Errors and omissions are, of course, my re-
sponsibility. The paper does not express the views of
the government of New Zealand, or of the New
Zealand Ministry of Education.

My own role during the period 1987-96 varied. At
first (1987-June 1990) I was a mid-level Department
of Education official (at ‘Director’ level) with a back-
ground in curriculum and assessment, who was increas-
ingly working on new legislation and associated policy.
I chaired the Legislation Working Group, which handled
most of the design of the legislation changes for the
early childhood, schools and tertiary changes. My per-
sonal focus during that time was on clarifying policy
for legislation, although I had some dealings with other
Working Groups and with the Implementation Unit,
many of whose members were known personally to
me. :

From July 1990-mid 1992 I managed the funding of
all education institutions from preschool to university, and
was on the edge of Dr. Maris O’Rourke’s senior man-
agement team. From mid-1992 I joined the Ministry’s
Strategic Management Group as a Group Manager
(equivalent to Deputy Secretary), primarily responsible
for policy development. After O’Rourke left in October
1995 to take up a post with the World Bank, I headed the
Ministry as Acting Secretary for Education until my re-
tirement in mid-1996. I was not, therefore, in the ‘central
group’ of the Ministry until the heart of the changes were
in place, although I had close working and personal rela-
tions with many of the key players well before that time.

I hope that this paper, along with other papers telling
‘education change’ stories from other countries, will help
decision-makers to reflect upon their own situations, and
to devise strategies to advance the well-being of their
citizens.

-Lyall Perris
formerly Acting Secretary for Education, New Zealand.

2.0 Purpose of the Case Study

A major reform of education administration and
financing, from preschool to university levels, took place
in New Zealand during the period 1987-1993. The edu-
cation reform was part of wider upheavals in govern-
ment administration which began in 1984. The main
thrust of the education reform was to shift governing
and managerial responsibilities for education institu-
tions away from central controls, towards community
control- but with accountability towards the center.
Reform planning was largely completed by 1990 and
implemented by 1993.

The purpose of this case study is to try to answer
three questions:

.+ How is it that so much of the education reforms

which were proposed (the policy) was actually put

into practice (the implementation), when the com-

mon experience is that so much education reform
policy fails to be implemented?

*  What, if anything, can be identified as special to
the New Zealand experience? -

*  What might be learned by other countries con-
fronting the need for education reform?

The focus of the paper is on change processes,
but these processes are not independent of the con-
tent of reform or the environment in which it takes
place. The paper includes some discussion of the per-
ceived problems which led to the reforms, the reform
content, and the political context of the time. But the
focus is on the implementation of change and in un-
derstanding implementation from studying a case
where what was attempted was largely achieved.

There are differing views inside and outside New
Zealand about the ideologies or beliefs which under-
pinned the education reforms. The paper refers to these
ideologies but does not set out to analyze or judge them.

Although the reforms covered the whole of the
New Zealand education system (preschool, school,
higher and university), the paper concentrates on the
school system.

3.0 The New Zealand Education
System: 1987

The New Zealand education system in 1987 was
(and still is in 1997) a system which mixed local or



district governance and management, with central regu-
lation and funding. Funding for education comes mostly
from central government. There are no local or re-
gional taxes for education.

Fig 2.1 shows the education system in 1987 in dia-
grammatic form. The diagram shows that control (and
funding) flowed from the Minister through the Depart-
ment of Education to a range of intermediate bodies.
These intermediate bodies had a variety of powers and
responsibilities, but in all cases major decisions were
made by the Department of Education Head Office.

3.1 Private education

New Zealand has an unusually-small private edu-
cation sector. Approximately twenty-five years ago
most private schools took up the option of becoming
‘integrated’ into the state system. This means that the
private owners continue to own their school, but re-
ceive full state funding for salaries etc., as long as the
school facilities and staffing meet state standards, and
the school teaches the state-determined curriculum
(with approved additions relevant to the school’s phi-
losophy). Fewer than 5% of students now attend pri-
vate schools which are not ‘integrated’.

3.2 Preschool

Preschool services (for children aged 0-5) were
provided by a variety of not-for-profit organizations,
which received differing levels of government support.
Officially-recognized kindergartens received almost full
state funding because the government paid kindergar-
ten teacher salaries and looked after their buildings.
Other types of service received less support.

3.3 Primary

Most children start primary school on their fifth
birthday. Primary schools were governed by one of
ten Education Boards, each having responsibility for
about 200 schools in a district or region. About 10% of
primary schools are very small, with fewer than 50
students. The Education Board was the employer for
all the teachers in its schools, and made all the em-
ployment decisions for those schools (although the
money for the teachers’ salaries went directly to each
teacher from the Department of Education). Each pri-
mary school had its own locally-elected School

The Education Reform and Management Series, Vol. 1, No.2

Committee which managed a very small budget pro-
vided by the Board, for things such as consumables
and cleaning. Some Education Boards were allowing
school committees to make decisions over minor (up
to $100) repairs.

All really important decisions (and many trivial
ones) were made by the Education Board staff, over
matters such as staff appointments, purchase of capi-
tal items, repairs, and so on. Education Boards were
responsible for school building construction and main-
tenance for their schools. The primary school inspec-
tors were based in the Education Board office and
acted as professional advisers to the Board and its other
staff. Some small secondary schools also came under
the control of the Education Board. Primary schools
did not interact directly with the Department of Edu-
cation, but only with their Education Board.

3.4 Secondary

Children transfer to secondary school after about
eight years of primary education, and must remain until
their sixteenth birthday. A growing proportion of stu-
dents were staying to complete five years of second-
ary education. Most of the 350 secondary schools had
their own Board of Governors. These Governors con-
trolled their own school, and related directly to the De-
partment of Education, through one of four regional
offices of the Department (which also looked after
secondary school property). Each school employed its
own staff, and made its own employment decisions,
but as with primary schools, teachers’ salaries were
paid directly to each teacher from the Department.
Each Board of Governors received a tightly-controlled
budget from the Department for the sorts of things
which the Education Boards and School Committees
between them handled for primary schools. Second-
ary school inspectors monitored education standards
in secondary schools, just as primary school inspec-
tors did for primary schools.

3.5 Tertiary

Teachers’ colleges and polytechnics had their own
governing Councils but were largely controlled through
the Department. The Department determined in con-
siderable detail what went on in each of these institu-
tions, down to the level of approving any new course

S
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4

and the staffing which went with it. Universities were
independent of the Department. Their funding came
to them in five-yearly block grants, which they orga-
nized through their own statutory body, the University
Grants Committee. :

4.0 The Context of Change

The education changes of 1987-91 did not take
place in a vacuum or in isolation from other changes
which were taking place in society.

4.1 Economic conditions

During the late 1970s and early 1980s New
Zealand experienced deteriorating conditions of trade,
and a worsening balance of payments position. In re-
sponse, the National government under Robert
Muldoon, its Prime Minister and Minister of Finance,
tried to protect the country through an increasingly
complex system of regulations and controls, culminat-
ing in a freeze on wages and prices. The Treasury
disapproved of this approach, and developed its own
alternatives (influenced by the ‘Chicago school’ of
economics), which it kept ‘on the shelf’, pending a

* request by some future government for different ideas.

The currency and balance-of payments problems
worsened in mid-1984. Muldoon called a snap elec-
tion, and lost heavily. A Labor government took office,
with David Lange as Prime Minister and Roger Dou-
glas as Minister of Finance. Within days the new lead-
ers were forced to devalue the currency.

Most economic advisers believed the former poli-
cies of regulation and control were a dead-end street.
Given the abject failure of the outgoing government,
the idea of a government-controlled economy no longer
carried intellectual credibility. The government rapidly
adopted a free-market monetarist approach (com-
pletely opposite to its pre-election policies) and set out
to reduce government intervention in the economy
and to dismantle much of the controls and regulations
which had built up.

4.2 Economic and public-sector reform

During 1984-87 the government proceeded on the
most far-reaching monetary and public-sector reforms
in fifty years. An inner core of senior Ministers, and
their most senior public servants, were convinced that

The Education Reform and Management Series, Vol. 1, No.2

unless the New Zealand economy was reshaped , the
country’s future was bleak . ‘Transformation of the
economy and the State sector did not just happen; it
was masterminded by political leaders who staked their
careers on dismantling the cocoon economy.’ (Schick
1996 p13)

Although the Labor government sprang from a cen-
ter-left party, it is now evident that several key mem-
bers, most notably Douglas as Minister of Finance, as-
sumed power with a preexisting private agenda to dis-
mantle government interventions. The financial crisis
gave the reformers an unarguable rationale for change.
In addition, Treasury had used the intervening years to
train and educate a cadre of senior officials, who pro-
vided the intellectual and practical backing for Minis-
ters bent on reform.

Major sectors of the economy were deregulated,
and most subsidies were removed, as a first stage in
economic reform. From 1986 the trading activities of
government entities were targeted, with dramatic gains
in productivity (and equally dramatic rises in layoffs).
There was very clear evidence that government ser-
vice organizations had been inefficient (often at Min-
isterial direction to meet political ends). ~

By mid-1987, a few months before the 1987 elec-
tion, attention had turned to the core public sector, which
was in the throes of being dismantled and reconsti-
tuted under new legislation. Most of the old detailed
rules which bound public service practice were to be
abandoned, and instead the new Chief Executives were
to have much greater managerial freedom to deter-
mine for themselves exactly how they went about de-
livering the products or services ( the ‘outputs’) which
Ministers gave them money to produce.

4.3 Intellectual Underpinning

Senior Treasury officials were strongly influenced
by principal-agent theory, which they had met during
overseas study. According o this theory, economic re-
lationships (including public service relationships) are
affected by the self-interest of the participating par-
ties. ‘Agents’ are likely to take self-serving actions,
contrary to the interests of their ‘principals’, unless
bound by explicit performance contracts. Principals
need to keep their agents at arms-length, especially
where policy advice is concerned, or they risk advice

12
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being contaminated by self-interest. Officials from The
Treasury and the State Services Commission took this
theory and applied it to the Public Service. They ar-
gued that the public sector was as prone as any firm to
opportunism, driven by self-interest of state-sector em-
ployees against the interests of Ministers, and result-
ing in state sector inefficiencies.

During the period 1984-90 two widely-differing
sets of ideas rose and fell alongside one another in
New Zealand: principal-agent theory and socialism.
The growing acceptance of the former was helped by
the decline in credibility of the latter. As events in
Eastern Europe unfolded it became increasingly diffi-
cult for any argument in support of direct state inter-
vention or the provision of public services to get a
hearing.

The ground was clear for an acceptance of prin-
cipal-agent theory on which to found public-sector re-
form. The two most significant flow-ons from this
theory were seen in the drive to separate policy ad-
vice from delivery of services and the development of
explicit contracts of service performance ( on the ar-
gument that advice and service are otherwise likely to
be contaminated by self-interest of the deliverer ).

Arguably the most important underlying reform
idea was to introduce into the public sector a conven-
tional management approach: that government will get
improved outcomes by telling managers what it wants
achieved, setting accountability measures and perfor-
mance incentives, and then giving managers freedom
of action to achieve those objectives without political
interference. (Schick 1996 p19)

5.0 Pressures for Education Reform

3.1 The 1987 Education Review

The origin of the push to set up an education re-
view is mixed. Partly it originated from the
Government’s 1984 election manifesto, partly from per-
ceived problems about education, but these was not
the main reasons the review occurred when it did .

By early 1987, the government’s drive for struc-
tural change throughout the economy and the public
service was in full swing. The State Services Com-
mission and Treasury (with their Ministers) convinced
Cabinet (and particularly Prime Minister Lange) that

5

a change to the Department of Education alone was
not enough. There needed to be a wider review of
education administration as part of the whole package
of public sector reform. There was a general feeling
in government circles that the management of educa-
tion needed a major shake-up . Lange himself did not
hide his dissatisfaction over the snail-like pace of de-
cision-making in education, the influence of the teacher
unions, and the extent to which incompetent people
(teachers and elected governors) seemed to be pro-
tected from any action to get rid of them.

The Review was also. a convenient counter to
public criticism about education which had the poten-
tial to be damaging to the government as a late-1987
election issue. The Parliamentary Opposition spokes-
person on education had been very effective in chal-
lenging and criticizing the government on the well-tried
battleground of ‘educational standards’. Many parents
and community leaders were concerned about ‘stan-
dards’, and held unspecified fears about the quality of
the education system as a whole - surprising fears in
view of the positive remarks which overseas experts
frequently made about the low cost and high quality of
the New Zealand education system (OECD 1982).

To some extent there was an expectation that a
review of education was inevitable. Certainly, the ex-
tent of change going on elsewhere set a climate of
public opinion where it was not surprising to find edu-
cation under scrutiny. The review was strongly pro-
moted by the Treasury and the State Services Com-
mission and their Ministers, as a means of advancing
state-sector reforms into the administration of educa-
tion at the local level, and of simply getting change in
education onto the government’s action agenda. Russell
Marshall ( Minister of Education 1984-87) supported
the review initially, although the outcome was not what
he expected, and he appears to have been outmaneu-
vered when the membership and terms of reference
of the review were decided upon (Marshall 1990).

3.2 Terms of Reference

Anyone who studied the terms of reference of the
review (Annex One) could see that the government
had already reached far-reaching conclusions about
the future organization of state education, to shift power
and responsibilities away from the central bureaucra-
cies. Furthermore, in requiring the Review to reportto

13



atrio of Ministers (Education, Finance, State Services),
it was clear that the Minister of Education was not to
be in control. Other powerful Ministers and their De-
partments (State Services and Treasury) had set the
main directions and were intent this time to see change
delivered .

The terms of reference were strongly critical of
the then Department of Education. They were explicit
in declaring an intention to increase power at the local
education institution level, and by inference, to decrease
the powers of the Education Boards and the Depart-
ment. Much of the argument about decentralization
had already been won inside government circles be-
fore the Review ever started. It is noteworthy that the
terms of reference did not mention teachers, students,
or student learning.

5.3 Treasury Views on Education

At the time the review was announced very little
was known in public about the views of Treasury or
the State Services Commission on education. Later in
1987 the extent of The Treasury’s detailed thinking on
education reform was revealed with the publication
of its own 200-page brief on education issues to the
incoming government (Treasury 1987). That briefing
volume had taken several months to research and pre-
pare and is the most comprehensive exposition of a
free-market approach to education which had ever been
developed to that time in New Zealand. Its develop-
ment and publication came as a complete surprise to
the then Department of Education and to Marshall, its
Minister, who had no idea that Treasury officials had
been working so extensively on education policy.

Some academics have pushed the ‘conspiracy’ line
very strongly, arguing that The Treasury in particular
had been planning intervention in education for a long
time. Treasury analysts had certainly been asking ques-
tions about the ‘value for money’ which the people of
New Zealand got for their investment in public educa-
tion. The Lange government intended to review social
policy expenditure if it was returned to power after
the 1987 election. Treasury had begun work on an
extensive policy document on education well before
the announcement of the review of education admin-
istration. The announcement of the review gave Trea-
sury an added opportunity to influence the review
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itself. The Treasury’s member of the Review secre-
tariat was, at the same time, one of the main authors
of Treasury’s education briefing volume for the 1987
election.

3.4 Education administration

Much of the support for education change in 1987
had its origin in the way a national education system
was first set up 110 years earlier. The 1877 Education
Act took powers which had been held by the Prov-
inces and split them between a central Department of
Education and ten locally-elected Education Boards.
Tension was inevitable and began almost immediately,
as central governments found they needed to strengthen
their Department’s authority and the Education Boards
resisted, supported by advocates of the old provincial
system.

There had been several major reviews of educa-
tion administration (1912, 1930, 1962, 1973-74) which
had proposed changes in the relationship between the
Department and the Education Boards. No govern-
ment had acted. Given a three-year parliamentary term,
and the adversarial nature of party politics, it had al-
ways been possible for those opposing major change
to make change an election issue, or otherwise to drag
out the debate until other issues became more impor-
tant or there had been a change of government.

3.5 The Department of Education and Education
Boards '

The Department of Education, as the operational
arm of government, had never had many friends in
the community. There was little liking for central gov-
ernment, and “the bureaucracy” was a soft target to
criticize. Much of its life was spent saying “no” to
people who wanted more money spent on something,
and who did not realize that the Department could al-
locate only the money which it was given by the gov-
ernment, and then only in the ways that the govern-
ment approved. Along with other Departments it suf-
fered through the growth over the years of volumes of
rules for everything. Decisions seemed to take an in-
terminable time (frequently because they had to be
referred to the Minister).

The locally-elected Education Boards and their
staff had made their own enemies. Stories of their
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inefficiency and stifling rules were legion, and these
were felt particularly by the 2300 primary schools, their
teachers and communities. A better-educated parent
community was becoming less and less tolerant of being
controlled by Education Board clerks over matters big
and small, ranging from the appointment of teachers
to the repair of a broken window.

In 1987, local irritations and concerns coincided
with a government which was intent on change. “As
Lange toured the country consulting with parents and
educational groups he encountered a barrage of criti-
cism informed by a single theme. What people wanted,
it seemed, was freedom from the distant constraints
of the Education Board and the Department of Edu-
cation” (Nash 1989).

3.6 Education administration on the decision
agenda

Inhis study of public policy in the USA, John King-
dom (1984) identified the importance of agenda-set-
ting in government. No government can do everything
all at once. There are always priority-setting exercises
going on, where the power-centers of any government
are making decisions about which matters need de-
cisions.

“The agenda ... is the list of subjects or
problems to which government officials, and
people outside of government closely as-
sociated with those officials, are paying
some serious attention at any given time....
The governmental agenda (is) the list of
subjects that are getting attention, and the
decision agenda (is) the list of subjects
within the governmental agenda that is up
Jor active decision.” (Kingdom pp.-4)

Unless something is on the agenda it is not being
considered. Participants and processes all play their
part in determining what gets attention (on the agenda)
and what gets action (decision agenda). The process
of public sector reform meant that education adminis-
tration (along with all other government administra-
tion ) was on the agenda. The shape of the terms of
reference for the review indicated that Ministers had
already been persuaded that operational responsibili-
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ties of the Department of Education were to be pushed
out towards the individual institution.

It has been argued that the education reforms were
not essentially education reforms at all, but were pub-
lic sector management reforms which gained support
through tapping into community unhappiness about the
current system. Certainly the major players had a va-
riety of objectives, only some of which were clear to
the public:

*  Treasury wanted to achieve financial savings. Some
savings were attained, but all were redirected into
schools.Other savings in university and polytech-
nic expenditure could have been achieved under
the old system just as much as under the new.

* Government wanted public sector reforms to per
meate the education sector - deregulation, trans-
parency of decision-making and responsibility, re-

-moval of layers of management, reduced wastage
of funding on transaction costs.

* There was an ideological assumption, from Trea-
sury and others (but accepted by government) that
policy advice functions needed to be separated from
the delivery of services.

* Leaders in the education institutions, including teach
ers, wanted greater authority and autonomy. They
believed that centralist constraints prevented them
from making decisions which were in the best in
terests of students.

* Parents wanted more say in the education of their
children.

The interests of the major actors converged, all
likely to see gains from a reduction in the size and
powers of the education bureaucracies. This common
interest provided a unifying thread which encouraged
participants to work through differences to arrive at
acceptable compromises.

On 21 July 1987, one month before the August
1987 election, Prime Minister Lange announced the
“Task force to Review Education Administration”. The
big surprise was its chairman, who was not an educa-
tor, but a businessman, Brian Picot. Picot’s name sig-
naled an intent to head in a different direction. It was
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now obvious that education was on the government’s
decision agenda, and that education was to be looked
at from a different point of view - management and
efficiency.

There was no strong push from the community or
from the education bureaucracy for reform of educa-
tion administration, but once the Picot Task force be-
gan it released a torrent of criticism of the existing
system. Lange, especially, understood and used that
criticism, as an unexpected but serendipitous
groundswell of support for change.

6.0 Designing the Reforms

6.1 Members and officials _

The members of the Taskforce were an unusual
mix and balance , for a New Zealand education re-
view committee, consisting of two educators, two busi-
nessmen (one of whom was chair), and a Maori.’
Much of the strength of the Taskforce lay with its sec-
retariat : one person each from the Department of
Education, State Services Commission and The Trea-
sury. These three middle-ranking officials were the
ones with access to departmental resources of infor-
mation and analysis, and with access to the Heads of
their Departments and to Ministers. As noted in sec-
tion 5, the Treasury official was also one of those who
were concurrently writing the Treasury’s election brief-
ing volume on education policy.

The role of the particular officials in the Review
should not be underestimated. Capable officials in New
Zealand, who have access to Ministers, develop arepu-
tation for credible and sound advice which is indepen-
dent of their rank in any hierarchy. The two officials
from the State Services Commission and The Trea-
sury, especially, worked closely together in giving their
own advice to key Ministers (not just their own), inde-
pendently of the formal work of the Taskforce. This
helped to shape the views of Ministers as the Review
proceeded, and in turn fed back to shape the Review
through discussions between Ministers and Taskforce
members - an influence route of which Taskforce
members were unaware.

6.2 The Taskforce and the government
The Labor government was returned to power at
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the 1987 election, and Lange continued as Prime Min-
ister. He made the surprising and far-reaching deci-
sion to be Minister of Education as well. It is essential
to understand the importance of this decision. In the
New Zealand system of government (unicameral,
Westminster-style, Cabinet-led) the Prime Minister
holds considerable informal power. By holding the
Education portfolio himself Lange made it almost im-
possible for other Ministers to ‘move in on’ education.
It is not entirely clear why Lange held the Education
portfolio to himself. The most plausible explanation is
that it was a combination of dissatisfaction with the
performance of Marshall, and a genuine personal in-
terest, with a concern to protect education resources
from threatened inroads by the Minister of Finance.

Until late in 1987 it was not clear where Lange
himself stood as the direction of the Taskforce’s think-
ing began to become clearer - to establish all schools
as self-governing, with no intermediary bodies between
schools and the Ministry of Education. As Prime Min-
ister as well as Minister of Education he had the au-_
thority in practice to veto anything the Taskforce pro-
posed.

“The PM listened to the arguments and Jor
a while kept his cards close to his chest.
Then one day he said, 'We need more de-
mocracy, not less. Picot’s for democracy,
so am I. Let’s go.”” (McQueen 1991)

The Report of the Taskforce (Picot 1988) was re-
leased in May 1988, a few months after the Lange gov-
emment had been returned with a sizable majority. There
was to be no slackening of the pace of change. The Di-
rector-General of Education, Bill Renwick, could have
been an obstacle but instead announced his retirement,
and a new head for the Department of Education was to
be appointed.

6.3 What the Report said
The Report did not skirt around confronting difficul
ties. There was implicit severe criticism of Education

! Editors note: The Maori are the indigenous ethnic minority in
New Zealand. Policy initiatives in New Zealand frequently
mandate Maori representation to counteract historic economic
discrimination and underepresentation in the political process.
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Boards and the Department of Education. The

forthright language of the Report was such that either

the Boards and Department had to go, or the Report
had to be rejected outright - the Taskforce, of course,
knew before the Report was released that they had
the government’s support for what they proposed.

The Taskforce identified five areas of serious
weakness:

* overcentralization of decision-making, with du-
plication of decisions, slowness, vulnerability to
pressure groups, and excessive ministerial involve
ment, leading to a culture of dependence; e.g. a
request from a teacher for paid leave of absence
might have to be referred to Head Office of the
Department for a decision.

*  complexity, with fragmented and uncoordinated
decisions and duplication of services e.g. designs
for a school building might be prepared by an Edu-
cation Board architect, but be reviewed by more
architects at Regional Office and Head Office of
the Department.

* lack of information and choice, including lack
of information about students’ standards of perfor-
mance.

* lack of effective management practices, with
blurred responsibilities, lack of priorities, lack of
accountability, and few incentives for effective man
agement.

* feelings of powerlessness, and consumer dissatis-
faction and disaffection, particularly amongst

parents.

The Report could have recommended reforma-
tion of the Department and Education Boards but it
did not. Instead it went far further and proposed elimi-
nating both. It recommended a fundamental restruc-
turing of education administration, the basic unit to be
the individual learning institution. (‘This is where there
will be the strongest direct interest in the educational
outcomes and the best information about local circum-
stances.’ Picot 1988 p.xi) There were to be no inter-
mediary regional or district education authorities be-
tween the individual learning institution and the gov-
ernment. _

Each institution - whether early childhood center,
school, or tertiary institution - was to be under the overall
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policy control of a board of trustees, elected by and
from within the parents of students attending the school.
The day-to-day control of the institution and the imple-
mentation of the policy would be the responsibility of
the principal. A ‘charter’, to be developed in consulta-
tion with the institution’s community, would define the -
trustees’ responsibilities and objectives. Quite deliber-
ately, the report left teacher employment arrangements
and conditions untouched. The Education Boards were
to be abolished, and a freshly-designed and organized
Ministry of Education would replace the Department
of Education. All this was to be in place and to take
effect on 1 October 1989, a bare eighteen months out
from the Report’s release date.

It should be noted that there is nothing inherent
about New Zealand public service managers which
makes them incapable of exercising initiative. To the
contrary, one of the outcomes of freeing up state enti-
ties was the flowering of new initiatives from their
managers. It is possible that Education Boards and the
Department could also have changed in this way, given
the directions, incentives and freedoms to do so. They
were not given the opportunity.

6.4 Public reaction

The government provided eight weeks for any sub-
missions to be made on the Report, and was flooded
with responses. In August 1988 it released its white
paper, ‘Tomorrow’s Schools’, announcing its decisions
(Lange 1988). All the main recommendations of the
Report were accepted, including the 1 October 1989
deadline for the changes to the Department and Board
structures. The release was supported by an exten-
sive advertising campaign. Community comment was
overwhelmingly supportive. “It has proved impossible
to create significant opposition to the proposed reforms
and it is quite probable that the majority of people are
in favor of the changes as they understand them.”
(Nash 1989) Any hope of a political center for opposi-
tion to the proposals had been dashed months before
when the Opposition spokesperson on education, Dr.
Lockwood Smith, declared his support for the Picot
recommendations.

6.5 New Director-General of Education
Dr. Russ Ballard, Director-General of the Forestry
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Department, a management expert with no experience
of education administration , was recruited as a change
agent with the understanding that he would be respon-
sible for putting into practice whatever decisions the
government made about the Taskforce Report.
Ballard’s appointment as the last Director-General of
Education was announced on the day ‘Tomorrow’s
Schools’ was released.

6.6 Other education reforms: preschool and
tertiary

The government’s 1987 election manifesto included
commitments to review the preschool and tertiary sec-
tors of education, as well as schools. Lange and other
key Ministers were deeply committed to a managerialist
view, that administration is best served through deregu-
lated decision-making as close as possible to the ac-
tion. This aspect of any change (devolving of author-
ity) was likely to be highly popular. These two further
reviews, which form part of the total education refo
package, were initiated in 1988. '

Government women MPs were influential in set-
ting up a review of preschool education. A crucial piece
of good fortune in the work of this group was the ap-
pointment of Dr. Anne Meade as chair of the review.
Dr. Meade (now Director of the NZ Council for Edu-
cational Research) was a respected early childhood
educator, but was also about to take up a post as an
advisor in the Prime Minister’s Office. She had unique
links to government MPs and to the work of the other
reviews as they proceeded. By the time the Meade
Report ‘Education to be More’ (Meade 1988) was
complete, it took the directions of the Picot Taskforce
into account and already had the informal support of
the Prime Minister. As with the Picot Report, this was
followed rapidly by a white paper ‘Before Five’, re-
leased in January 1989 (Lange 1989). The key deci-
sions were in line with ‘Tomorrow’s Schools’ . The
main decision was that the great variety of early child-
hood education services (including privately-owned ser-
vices run for profit) should all be treated and funded
similarly, over a period of time.

The tertiary review was chaired by a manage-
ment academic, Professor Gary Hawke. His report
(Hawke 1988) , prepared without consultation with the
tertiary institutions, generated much negative reaction
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when it was released in September 1988, particularly
from the universities. Two universities took the
Government to court and forced further consuitation.
A consultation document ‘Learning for Life’ was re-
leased in February 1989, followed by a white paper
‘Learning for Life II’ in mid-1989. A subcommittee
of Cabinet, led by Phil Goff, Associate Minister of
Education, met for hours every week during this pe-
riod receiving reports from working groups and from
officials, and checking off the myriad of decisions
needed. Changes to take effect from 1 January 1991
included the following: the establishment of a national
Qualifications Authority, polytechnics and colleges of
education to become independently governed by coun-
cils in the same way as universities, the introduction of
a formula-driven funding system to give government
funding according to the numbers of students enrolled
and their courses of study, the requirement that stu-
dents would make some contribution to tuition costs
by paying a standard fee, and the decision to set up a
government-backed student loan scheme.

To sum up, the reforms in all three education sec-
tors (early childhood, schools, tertiary) had three things
in common. A managerialist approach devolved deci-
sion-making power away from central or regional bod-
ies to the level of individual education institutions.
Resourcing for each institution became very strongly
dependent on student enrollment (‘student as
voucher’). The new Ministry of Education and other
bodies were established with written contractual and
accountability relationships between themselves and
education institutions, which had the effect of formal-
izing, distancing and depersonalizing those relations.

6.7 Government support

Ministerial support was strong and unwavering dur-
ing the design of the reforms from 1987 through to
mid-1989. The Ministers of Finance and State Ser-
vices were supportive from the start, but once Lange
as Prime Minister came in behind the Picot Report,
the change momentum was high. Ministers spent many
hours studying papers and debating options. As far as
the schools and early childhood reforms were con-
cerned, Ministers were buoyed up politically by very
strong public support for the direction of change, es-
pecially the devolution of authority from the center to
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the local level. By the time some of the opposition to
the tertiary changes was becoming apparent, the
government was in internal political trouble (Lange
stepped down as Prime Minister in August 1989) but
was so committed to the changes it was unable to con-
sider pulling back.

Key officials provided the support to Ministers and
the analytic engine to look at options and costings. The
State Services Commission and The Treasury provided
a consistency of advice and approach through the pe-
riod. Often the same officials were working on more
than one reform. Although the Department of Educa-
tion was in some disarray, and actually being dismantled
during some of this period, the fine-structure of the
reforms could not have been developed without input
from education officials and education personnel.

6.8 Taskforce Members

The role of non-officials in the early design of the
reforms is less clear. Picot and the other members of
his Taskforce were the focus of public attention, as
they toured the country, but they had somewhat less
influence on the final shape of the reforms than the
public realizes. Some of the important thinking had been
done before the Taskforce was established. It was the
officials who put up the main options which the
Taskforce members could choose from. What the
Taskforce did very successfully was to check out how
acceptable various elements of reform would be to
the public and to interest groups. Some of the favorite
ideas of the Taskforce members (Education Policy
Council) were opposed by the officials and were never
proceeded with. Some others (Parent Advocacy Coun-
cil, community education forums) were abandoned by
the next government.

The public does not understand (nor do some mem-
bers) how it is that the government communicates with
and influences the Taskforce and committees it set
up. All these committees either had officials as mem-
bers or secretariat, and it was through these officials
that communication and negotiation occurred. They
kept Ministers informed of the committee’s thinking
and in turn fed in the Ministers’ viewpoint. Officials
acted as the negotiators between each taskforce/com-
mittee and Ministers; the end result being a report and rec-
ommendations which had been pre-negotiated with the gow
ernment.
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Parents had no effective organized voice, but
wherever public meetings were held parents spoke out
in favor of the direction of change. The teacher unions
had the potential to disrupt the reforms and were criti-
cal of the reforms proposed, but their criticism was
muted, because teachers’ pay and conditions were to
be left unchanged. Teachers (other than principals)
were to be left alone while the reforms took place
around them. The unions did try to argue that parents
were not qualified to govern schools, but this had the
effect of turning parents against them. In an environ-
ment where large numbers of public and private sec-
tor jobs were disappearing through restructuring of the
economy, the report was seen to place teachers in a
privileged position, and the unions gained little public
support for their stance.

In the early childhood changes, Meade chaired the
review group and the group which developed the white
paper for the govenment. She provided consistent lead-
ership and connections with government thinking. The
government suffered a temporary setback in design-
ing the tertiary reform, because it was forced to issue
two reports (Hawke and Learning for Life) before it
could get to the white paper stage. But this did not
change its fundamental direction during the design
phase 1988-89. By the time ‘Learning for Life > was
issued for consultation the government had already
largely made up its mind.

7.0 Implementing the Reforms -

Preconditions

In any radical change to a government system,
there are a number of matters to be considered, which
are not specific to the change itself, but which are nec-
essary for the change to be able to be implemented?
Let us examine these in terms of three sets of issues:
societal, infrastructural, personnel.

7.1 Societal conditions

New Zealand is a relatively peaceful and homo-
geneous society accustomed to the rule of law, and to
accepting government decisions as being legitimate.
There was never any likelihood that the government’s
decisions would have been disobeyed. Civil disobedi-
ence is rare. Moreover civil disobedience in the public
service is almost unthinkable. Public servants could be
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expected to work to implement the government’s
decisions even if that meant destroying their own jobs
- and they did.

Did New Zealand as a society have a sufficient
number of sufficiently capable citizens in every com-
munity willing to join the new voluntary boards of trust
ees for schools and other institutions? At the time no
one knew, and the major concentration in the
government’s advertising campaign was to increase
understanding and interest in boards of trustees. The
first school board of trustees election was the test, and
in the end every school did have enough people stand-
ing to form a board. In hindsight it is clear that some
communities, perhaps 5%, will always have difficulty
finding the necessary people with the right skills, and
are likely to need ongoing support from outside.

Financial corruption and bribery are rare in New
Zealand. Individual people are, of course, able to be
tempted, but simple bookkeeping practices can keep
them honest. The government could assume that a
group of people elected as a board of trustees would
not get together to siphon public money into their own
pockets.

7.2 Infrastructural conditions

The main infrastructural questions concerned the
drafting and passage of legislation, communications sys-
tems, and financial systems. The design and passage
of the necessary legislation required concentrated in-
tegrated work between policy specialists, Ministers and
experienced law drafters. An efficient postal and tele-
phone service, together with the rapid spread of fax
machines in schools, made it possible to getdocuments
out to schools and groups and to get their feedback
within short timescales. :

A less obvious issue was the development of a new
devolved financial system, and its associated computer
system design. The devolving of responsibility to 2300
school boards of trustees (and later to several hundred
early childhood services) depended on the ability of the
new Ministry of Education to calculate the funding to go
to each institution, and for the banking system to transfer
that funding electronically into the bank accounts of the
institutions concerned. This would not have been pos-
sible without the combined expertise of people who were
able to unravel the old financial system and design a new
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one, and people who could design a computer system to
carry out the calculations automatically.

7.3 Personnel

The change process depended not only on loyalty
of personnel, but also on their willingness to take part
in the change, and on their expertise. The ‘white pa-
pers’ did not give the full detail of the changes to come.
Those leading the change process knew they could
not carry it out unless the people already working in
the old system were drawn into helping to create the
new one. Their knowledge of how the old systems
worked was essential in ensuring that the new sys-
tems would still deliver what was required at the local
level. Partly they were buoyed up by the agreement
that they were to have first priority in appointments to
the jobs in the new organizations, even though there
were to be many job losses.

8.0 Implementing the Reforms -

Planning the Process

Nancy Roberts and Paula King carried out an inten-
sive case study of public school choice policy in Min-
nesota. Arising from that study, they analyzed the sig-
nificance of change agents or entrepreneurs in policy
innovation (Roberts and King 1996), particularly in re-
lation to radical change, and developed a theory of
policy entrepreneurship and radical change.

“Thus, our analysis leads us to understand
radical innovation in terms of individuals
who initiate action against the current sys-
tem. The policy entrepreneurs in our study
questioned assumptions, they pushed,
probed, and challenged the existing order.
From our perspective, they did not react to
a crisis or disruptive event as much as they
helped create the perception that one would
appear if no policy changes were made.
They functioned as catalysts, and, like
chemical catalysts, provoked a reaction
around them without themselves being
transformed. We view catalytic agents as
essential to radical policy changes.” (r
223).

oo
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Roberts and King use the concepts of energy and
alignment. Public entrepreneurs are the people who
catalyze and focus the ‘social energy’ required to
design innovation and bring it into being, and who align
or constrain or direct this energy and preserve it from
dissipating. The notion of ‘public entrepreneurs’ is a
particularly useful tool in analyzing the New Zealand
case.

8.1 A change leader

The search for a suitable person to lead the imple-
mentation of the reforms in 1988 began some time be-
fore the official change decisions were made and pub-
lished. Ballard’s appointment as Director-General of
Education had to be sorted out before the publication
of ‘Tomorrow's Schools’, and was annouinced to co- -
incide with the publication of that document. The State
Services Commission was responsible for his appoint-
ment and wanted someone who would drive through
the changes which Ministers were in the process of
deciding they wanted. The job was a hard one to fill.
Ballard was a new broom, a change agent, brought in
on a short-term contract with the task of closing down
the old system and starting up the new. This was a
high-risk job - failure would ruin the appointee’s repu-
tation and be very embarrassing politically.

Ballard was an unusually energetic and focused
leader. He knew what he wanted and made it clear
from the start that it was his task to get the changes in
place by the announced date and he would not put up
with any delays. He accepted temporary solutions to
problems that were too hard to solve in full in the time
available. As soon as Ministers were confident that he
knew what he was doing they largely left him alone to
geton with it, or took his advice when questions arose.
At the same time, Ballard kept other departments (es-
pecially State Services Commission and The Treasury)
out of the implementation process. He convinced Min-
isters there was not time for the usual inter-depart-
mental debates and consultations, and they accepted
his argument. (There was a price to pay later for freez-
ing these other departments out of the process - see
chapter 11.)

8.2 Ballard’s key decisions
Ballard took three key decisions on his arrival in
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1988. He decided that his own attention had to be con-
centrated on the change, and so he retained the
retiring Assistant Director-General of Education to look
after all the ‘business as usual’ aspects of the educa-
tion system.

Second, he set up an Implementation Unit as a
change management team, which he headed, and
which reported directly to him. The management of
that team was the responsibility of the other Assistant
Director-General of Education, who had a wide public
service administration background. He hand-picked the
best people he could release from elsewhere in the
Department of Education, and employed a small num-
ber of communications and planning experts. A key
person in this team was an outsider with expertise in
project planning, whose job was to draw up all the ac-
tion timetables. The Unit grew as the implementation
process went on, but Ballard stayed in direct control
of it.

Finally, he understood that successful implemen-
tation needed the expertise and approval of education
leadership outside the circle of officials - the leaders
of the ‘stakeholders’ - but their involvement could only
be as advisers. As soon as ‘ Tomorrow s Schools’ was
released Ballard established a collection of 20 ‘work-
ing groups’ to look in detail at various aspects of the
announced changes, and to provide advice on how to
make the changes take effect. (The same system was
used for the early childhood and tertiary change imple-
mentation.) The terms of reference for these groups
were set by Ballard, and the membership was very
carefully selected to include a mixture of experts and
leaders from the various education lobby groups, as
well as from the officials.

9.0 Implementing the Reforms -
Making it Happen 1988-89

Ballard was in charge of the implementation of
the ‘Tomorrow’s Schools’ changes from August 1988
until the demise of the Department of Education on 30
September 1989 - barely 14 months. This period also

“ included the development of the tertiary and early child-

hood reform policies , on a different timetable to take
effect on 1 January 1991. Ballard therefore was in-
volved in a mix of policy development and implemen-
tation.
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Politically the period was turbulent. The next Gen-
eral Election was not due until late 1990. The Labor
Government had been returned in 1987 with a sound
majority and was in the midst of wide-ranging state
sector changes, and showed no signs of wavering from
that intent. The main opposition political party, National,
did not oppose the direction of the reforms, but con-
centrated its fire on the way the reforms were being
put into place.

There were, however, internal tensions develop-
ing within the government, between the ‘right wing’
reformists centered on Finance Minister Douglas, and
the rest, which included Prime Minister Lange. Lange
and others were having second thoughts about the
extent of ‘pain’ which was being inflicted on the coun-
try, as the public sector cuts took effect, and the un-
employment numbers rose. The rift between Lange
and Douglas was public by the end of 1988, and wid-
ened through the months of 1989 until Lange threw in
the towel. To a degree there was an absence of clear
leadership from Cabinet during this period, and Trea-
sury had less influence on education than might have
been expected - which left the way clearer for Ballard
to exert his own control of the reform implementation.

9.1 Ballard and the Prime Minister

Ballard had a strong Minister of Education (Prime
Minister Lange), and with his Prime-Ministerial back-
ing was given a virtual free hand to do whatever was
needed to get the reforms into place. There was a
clear recognition that he would need to cut comers
and might make some mistakes in order to meet the 1
October 1989 deadline. Ballard was in no doubt that
he personally had Lange’s full support and backing.
Ballard says that Lange told him “That’s my policy.
You put my policy into effect and I will support you
one hundred percent in doing it”. (Ballard 1993). Nor
would Lange allow any of the pressure groups to sub-
vert the policy or its implementation through direct ap-
proaches to him or to other Members of Parliament -
anyone who tried to do this was told to take the matter
up with Ballard. Ballard described this knowledge of
supportas “very liberating”. It gave him the confidence
to get on with the implementation job, assured that his
position was not being undermined behind his back.

Ballard and Lange both acted as ‘public entrepre-
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neurs’ during this period (see Roberts and King 1996).
Lange took the political leadership role, and from his
position as Prime Minister was able to ensure the
implementation did not stall because of any wavering
in government commitment. Ballard took the practical
leadership role, to ensure the implementation kept to
its pre-set timetable.

Organized labor was in disarray. So much change
was going on concurrently that the state sector unions
were unable to fight all fronts at once. The teacher
unions seemed to be (temporarily) intimidated by the
government. There was a feeling among the unions
that the government at this time seemed to care noth-
ing for public opinion. In any case, the announced
changes protected the positions and conditions of all
teachers, so it was difficult to work teachers into agi-
tation against changes which were so popular with
parents.

9.2 News media and communications

The news media in New Zealand are very influen-
tial. They are independent from government control or
interference, and can usually be relied on to take an auto-
matic ‘negative’ stance towards any government policy
or action - irrespective of what party is in power. The
government accepted it would have to spend money to
buy advertising time on radio and TV to be sure of get-
ting its ‘good news’ side of the changes out to the public,
as well as the usual expenditure on newsletters and pam-
phlets. Ballard understood from the start of the imple-
mentation phase that he had a big ‘communications’ task
on his hands. He hired someone with joumalism and pub-
lic relations experience, whom he trusted, and all com-
munications about the changes went through her : TV/
radio advertising, press releases, responses to negative
stories in the media, print materials.

In addition to the use of news media for communica-
tions, Ballard identified a small number of ‘cause cham-
pions’ from among the education groups and stakehold-
ers, who were enthusiastic about the changes and were
good communicators. They were helped to travel the
country speaking to public meetings about the changes.
They were very effective, especially in the smaller towns
andrural districts, in helping to maintain the tide of public
opinion in support of the changes.

o
O
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9.3 Working parties

Ballard set up working parties on various aspects
of the changes, with the task of working through the
detail necessary to implement the changes success-
fully. These working parties included some of the lead-
ership of every major education interest group, in some
cases as nominees from the interest group, in other
cases hand-picked by Ballard.

The working party process was effective in en-
suring that most of the policy was checked out and
found to be workable, and that it was accepted by the
education interests. Working parties were told very
firmly that the policy decisions had already been taken
and were not to be reopened. They were also told that
existing education finance was to be redistributed but
there would be no more money put in. Ifa good case
was put , however, Ballard and Lange had no com-
punction about changing the details of what had been
announced in ‘Tomorrow's Schools’ if they were sat-
isfied that a working party was advising something more
workable. Some of the working parties were chaired
by officials, some by outsiders such as school princi-
pals or chairs of Education Boards. In almost all cases
an official acted as secretary and wrote the report of
the working party.

Working parties like this in New Zealand have their
own dynamics. New Zealand has such a small and
mobile population, that especially when people with edu-
cation interests are brought together, they frequently
find they know one another. Even when they do not,
they will find they have common acquaintances or com-
mon experiences. Most peopie invited to join a work-
ing party accept, figuring that by doing so they may be
able to achieve something for their cause or the people
they represent. By accepting an invitation to take part,
members have tacitly agreed that they will work to-
gether on the task. Finally, although individual mem-
* bers often have some special interest that they wish to
promote, other members are seldom willing to let any
one special interest become too prominent. The usual
outcome of such working parties is a workable tradeoff
of special interests, which all members sign up to. Mi-
nority reports or walk-outs are rare. Once members
have signed up to their report there is strong social
pressure on them not to change their minds or reject
the report afterwards.
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Nicholas Barr in an unpublished paper for the World
Bank (Putting Educational Policy into Practice ,
Barr 1996) has argued for the importance of continu-
ous interaction between policymakers and the people
affected by policy change, and that this interaction
should take place during policy design and during policy
implementation. Barr argues that to be successful, the
initial design of policy should include ‘policy design
experts, people with practical political skills and people
with practical administrative expertise (i.e. all three
ingredients are represented)’. Ballard’s working party
process is an example of this interaction in practice.

9.4 Teacher unions

Secondary teachers were the only major group not
to take up all their invited places on the working parties.
They tended to stay aloof and put all their efforts into
opposition, and failed to exert the influence that might
have been expected. Staying out of the process did not
gain them support or strength. The primary teachers’
union accepted that the changes were going to happen,
and took a full and generally constructive role in the work-
ing parties, and had considerable influence.

9.5 Other scrutiny

Late in 1988 Ballard appointed another tier of ad-
vice, the ‘Education Evaluators’, as a counter to criti-
cism that the working party process was too mecha-
nistic. This group of eminent educators met regularly
to scrutinize the work of the working parties, before
their reports were passed on to the Cabinet Commit-
tees which needed to make final decisions. The re-
ports were also scrutinized by the government’s Cau-
cus Education Committee, which consisted of govern-
ment MPs  with experience or interest in education,
but who were not in Cabinet.

9.6 No turning back

Meanwhile Ballard drove the Implementation Unit
very hard. As the Unit grew he set up a small man-
agement structure, but the arrangements were seldom
formal, and depended on his own decisions. Once the
first elections for school boards of trustees had been
held successfully in mid-1989 it was absolutely clear
there could be no delays or turning back( the first item
of legislation early in 1989 had been a separate Bill for
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the election of Boards of Trustees for schools). From
that point on almost the entire attention of Department
and Education Board staff turned to the close down
and start up details.

By early 1989 it was obvious there was too much
undecided about the tertiary changes to bring them fully
into the new Ministry on 1 October. Those parts of the
Department which dealt with tertiary education would
therefore stay as they were until 1 July 1990. Every-
one else had to apply for new jobs and go through a
new appointments procedure. New jobs required dif-
ferent skills in the new organizations, and the organi-
zations in total were under direction to employ more
- women and more Maori people than in the past, at all
levels.

In August 1989 Lange resigned as Prime Minister
after several months of Cabinet in-fighting. Goff, his
former Associate Minister, replaced him as Minister
of Education. Interestingly, there was no attempt to
reverse the education changes at this time. The Edu-
cation Act 1989 had almost completed its passage
through Parliament and implementation was too far
advanced to be able to be undone.

10.0 Implementing the Reforms -
Making it Happen 1989-91

10.1 The new Ministry

At midnight on 30 September 1989 the Depart-
ment of Education and the Education Boards went out
of existence; and the Ministry of Education, school
boards of trustees, and the other agencies sprang into
legal existence. Ballard moved out to another job, and
Dr. Maris O’Rourke took up her job as the foundation
Secretary for Education in the new Ministry.

O’Rourke had been appointed some months be-
fore, but her appointment was a complete surprise, an-
other indication that the old was being swept away.
Prior to her involvement in the Implementation Unit ,
O’Rourke had filled a mid-level role in a regional of-
fice of the Department. Although O’Rourke had some
influence on the structure and staffing of the new Min-
istry, and of new appointments, she was not in com-
plete control of either. The structure of the Ministry ,
and the job descriptions for positions, had been largely
settled before her own appointment as Chief Execu-
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tive-designate.

Only one person from the top three tiers of the old
Department won a senior post in the new Ministry Al-
most all senior positions were filled initially by people
from the old Department, but drawn from the middle
ranks. The proportion of women in senior posts in-
creased dramatically. Staff from the Implementation
Unit figured prominently in the new organizations.

It was accepted that there would be a need for
ongoing transitional arrangements to continue to final-
ize the unfinished business of the closures of the old
organizations. The new Ministry included a Residual
Management Unit to look after and deal with such mat-
ters as leases for buildings which were no longer re-
quired, winding up contracts for services which were
now not needed, and so on.

O’Rourke and her new team were committed to
the rationale for the changes they were now putting in
place, and to the need to adopt new roles themselves.
Much of the agenda for 1990-91 was already set in
outline: getting the new tertiary councils elected, de-
signing and putting new funding systems in place for
tertiary and early childhood education. More widely,
however, there was a need for the Ministry and the
other new organizations, including boards of trustees
of schools, to learn what their new roles meant. The
Ministry took a ‘hands off’ approach to schools, to
allow the new boards of trustees to take on the re-
sponsibilities they were meant to have, without inter-
vention.

10.2 Signs of opposition

By mid-1990 some of the early euphoria about the
changes was beginning to wear off. The govemment had
to put extramoney into school funding in order to arrive
at a funding formula which would be acceptable to the
newly elected boards of trustees. Parents found they still
could not get their children into popular schools which
were full. Boards themselves were starting to realize
how much voluntary work was involved in their role, and
how much control the government still held. Early child-
hood education groups were unhappy that the govern-
ment had not raised their funding rates to the full extent
recommended in ‘Learning to be More’. Some of the
unsolved questions which Ballard had put aside with tem-
porary arrangements were becoming more problematic.
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And opposition to some aspects of the new system was
starting to emerge.

From late 1989 the government was confronted
with a well-organized campaign by the universities, sup-
ported by Dr. Lockwood Smith, the Opposition spokes-
person on education, to back off from parts of the
changes it had announced in relation to the universi-
ties. The battlecry was ‘academic freedom’ but it was
at heart a power-struggle about limitations on gov-
ernment control. There was a serious threat of an
international boycott of university teaching vacancies
in New Zealand. By mid-1990 the government was in
trouble politically, coming up to another General Elec-
tion, and the Prime Minister, Dr. Geoffrey Palmer, a
former university academic himself, was of a mind to
give some ground. The Education Amendment Act

1990, which set the legal foundation for the tertiary

education changes, was substantially amended from
its original form. Unhappy with the price they believed
they had paid for structural and other change in the
economy, the electorate voted the Labor government
out at the end of 1990. A National government took
office, with Dr. Lockwood Smith as its Minister of
Education.

10.3 Lockwood Smith as Minister

This could have seen the end of the change pro-
cess but Smith reinvigorated it. He believed the changes
of the previous government were in the right direction,
but that they did not go far enough in devolving author-
ity to the education institutions. In his view the new
Ministry and other government agencies had too much
central control and did not give enough freedom to in-
stitutions to decide policies for themselves. Other Min-
isters supported him so that legislation was passed in
1991 to give further devolution of authority to councils
and boards of trustees, and to correct several drafting
errors which had arisen in the rushed legislation of the
preceding two years.

Nevertheless, by the end of 1991 all the major el-
ements of the reforms proposed by the Picot Taskforce
in 1988 were in place and running: self-governing edu-
cation institutions, the Ministry of Education and a clus-
ter of new education agencies including the Education
Review Office and the New Zealand Qualifications
Authority, and formula funding for education institu-

tions driven by student enrollments. The change of gov-
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ernment had brought some tinkering and reversals but
the main pieces had not been touched.

11.0 Reviews and Evaluations

11.1 Impact of academic comment

The New Zealand education changes have pro-
vided fruitful ground for academic comment since 1988,
comment which has been largely ignored by officials
and politicians. There are three main reasons for this.

First, there is very little crossover between aca-
demics and officials. Academics seldom take up posi-
tions as officials and vice-versa. There is in practice
very little contact between academics and officials.
Academics are unwilling to become involved in the
turmoil of politics, or in the give-and-take of policy
debate and policy formation. Second, academics as
university staff became very early identified with the
opposition to the tertiary education change proposals,
and lost credibility with the government on that ground.

Next, the academics seldom interviewed or ques-
tioned the policymakers or officials. Senior officials
and politicians involved in the change policy and imple-
mentation did not know about many of the academic
papers being produced, did not read them, and were
not questioned about them. Finally, the downfall of com-
munism undermined the credibility of the Marxist
analysis which seemed to be the prevailing philosophi-
cal approach adopted by university commentators on
education.

Most of the university academics who commented
on or reviewed/evaluated the initial reform actions did
so from a standpoint of opposition to the changes.
Some attacked the changes as a far-right conserva-
tive plot to privatize education and remove the state
from its role in the provision of education. Some saw
them as a planned move to increase the power of the
state over local communities while walking away from
local responsibility. Others acknowledged the initial
popularity of the proposals but predicted difficulties in
the future. There was an almost total lack of comment
from academics in the fields of business and manage-
ment.

11.2 Official review of the new organizations
As noted in an earlier chapter, there was a price
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to pay for the stance Ballard took to exclude the State
Services Commission and Treasury from involvement
in the implementation decisions of 1988-89. Late in
1989, even before the establishment of the Ministry
and the other new bodies, these two departments ar-
gued that the reforms were already off-track. Broadly,
they claimed that the central agencies such as the
Ministry were bigger than they needed to be, and that
the working party process had allowed entrenched self-
interest to subvert the reforms. Ministers were con-
cerned that the changes had not produced the finan-
cial savings they had thought might eventuate. To some
extent Treasury was revisiting unfinished business from
its policy briefing volume of 1987.

A review concentrating on the new bodies was
set up, headed by a former Secretary to the Treasury,
and completed its work early in 1990 (Lough 1990).
O’Rourke insisted she personally be amember of that
review group. The outcome was some change in the
structures, and reductions in the size, of the new orga-
nizations.

11.3 Researchprojects

Several small- and medium-scale research projects
have been carried out since 1991, mostly funded by
the Ministry, but there has been no single large-scale
government evaluation of the education reforms (see
Schick 1996 for a review of the overall New Zealand
state sector changes). Various researchers have in-
vestigated such matters as: workloads of boards of
trustees and principals, financial stability of schools,
student enrollment patterns for schools. With a very
high degree of consistency, researchers report that
school principals and board of trustee members do not
wish to return to the pre-1989 system, despite varying
levels of dissatisfaction over certain aspects of the new
arrangements. The most common complaint is “there
is not enough money”.

The question of ‘competition’ between schools for
students has received some attention. The removal of
compulsory school ‘enrollment zones’ has allowed par-
ents to exercise greater choice over the school their
children attend, and there have been some marked shifts
in enrollment patterns . There is research evidence
that this aspect of the changes (the ‘student as
voucher’) has contributed to a spiral of decline in a
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handful of schools - predictably, those in inner city or
poor suburban neighborhoods. The extent of the de-
cline has depended upon the number of places readily
available in neighboring schools. In 1997 the govern-
ment announced additional money and teacher staff-
ing for redevelopment programs for the worst-affected
schools.

It is not realistic to expect a formal evaluation of
an education system change as big as this one. There
are no ‘pre-test’ measures and no agreement on what
they might have looked like if it had been possible to
take them. The change has been so large that the only
realistic evaluation is a political one: how much of the
changed system is stable against a change of Minister
and a change of government.

12.0 Implementing the Reforms -
Dealing with Problems

The implementation of the decided policies was
notasmooth process, despite the high level of govern-
ment commitment. Problems did emerge from the start
- political, inter-departmental, external pressure , and
administrative.

12.1 Political problems

Political problems were comparatively small but
were potentially very serious, and could have arisen
from a split in the government, or from a change of
political direction which often arises when there is a
change of Minister or a change of government. As
noted above, all of these political changes occurred
during the period 1988-91 with the split in the Cabinet
during 1988-89, a change of Prime Minister in 1989,
and then a change of government and a change of
Minister in 1990. But the direction of the reforms re-
mained essentially unchanged throughout these
changes. The political changes of 1989 took place too
late to halt the ‘Tomorrow’s Schools’ reforms, and
the government was too committed to the tertiary and
early childhood education reformsto halt them in 1990.
By the time the new government took office at the
end of 1990, most of the big changes were already in
place or committed by law to take place. In hindsight it
was very important that the change timetable had re-
quired all legislation to be passed and new administra-
tion structures to be in place or committed, before the
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date of the 1990 election.

12.2 Interdepartmental disagreements

Interdepartmental disagreements became signifi-
cant during 1989 as the magic date of 1 October ap-
proached, but no department felt so strongly that they
tried to stop the change. The Education Department
was powerless by that time, and the “control” depart-
ments did not have sufficient authority to go against
changes which were, after all, being led by the Prime
Minister as Minister of Education. By the end of 1989,
other departments were in a more influential position.
The problem-solving method used was the classic one:
to establish an interdepartmental committee (the ‘Lough
Review’) and let the departments argue their case
before an independent chairperson, but behind closed
doors. '

12.3 Lobby groups

Some external pressure groups were able to exert
influence through the working party process, and
achieve sufficient changes to placate them. Others,
however, used public opinion and the news media to
exert pressure on the government. Two examples of
this type of external pressure, and how the issues were
resolved, are discussed below.

First, the education of children with special edu-
cation needs is a political ‘hot potato’ in New Zealand,
and so it turned out during the 1987-91 period. (Politi-
cians are helpless when prime-time television puts them
up against a distraught mother with a handicapped
child.) The Picot Taskforce had recommended that a
Special Education Service be set up, which would em-
ploy the child psychologists, and other specialists in
fields such as speech language therapy, education of
the deaf, etc., who were previously employed by the
Department of Education; and this Service would pro-
vide services to schools. But Picot also recommended
that the Special Education Service (SES) should have
to compete with other possible providers of similar ser-
vices. i.e. the ‘service’ should be made “contestable’.
The special education interest groups of parents, child
psychologists, and special education teachers were
united and adamant in opposing this idea. The govern-
ment bowed to the strength of this opposition early on,
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and set up the SES as a fully state-funded agency,
sacrificing the competitive element in its makeup. Suc-
cessive governments also bought some peace during
the period by putting more money into schools for spe-
cial education.

Secondly, the six universities provided formidable
opposition during 1989-90 especially, and were effec-

_tive in combining their resources at the level of the

Vice-Chancellors and Councils, and in stimulating dis-
quiet among university graduates who were now in
positions of leadership in business, the judiciary, and in
politics. Leadership of university staff ran a very ef-
fective international campaign. Intense pressure was
brought to bear on the government, particularly on Goff
as Associate Minister of Education, while the tertiary
education legislation was being drafted, and while it
was before Select Committee. Some of this pressure
was public, but much of it took place behind the scenes.

“A huge lobbying campaign involving both
local and international activities was then
entered into by the Association (of Univer-
sity Staff) with the result that when the Bill
was reported back to the House, there were
103 pages to (sic) amendments and, later,
several Supplementary Order Papers. The
Act which was subsequently enacted was,
Jrom the point of view of the universities
and their staff, a significant improvement
on what might have been.” (Crozier 1994).

The university-led opposition was on such a scale that
the only response possible was a political one: Minis-
ters gave way.

12.4 Administrative problems

As noted above, most of the administrative-level
problems of implementation which arose under
Ballard’s leadership (up to 1 October 1989) were dealt
with very rapidly, because Ballard had a command-
post structure in place with himself as the final author-
ity. Ballard accepted from the start that mistakes would
be made and that this was unavoidable in such a hur-
ried process. Neither he nor Lange expected that the
process would be perfect. The Implementation Unit
held weekly meetings with Ballard in charge, to
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resolve problems as they came up, and in turn Bailard
met weekly with Lange. Decisions tended to be made
at those meetings. Ballard would judge which matters
should go to Ministers . Two examples will illustrate
major problems which arose within the administration
but which required political intervention to solve.

A crucial aspect of winning public support for the
‘Tomorrow’s Schools’ changes, was convincing the
public that every school would get enough money to
enable it to do the things which had been done for it by
the Education Boards or the Department - maintenance
of buildings, purchase of classroom materials, provi-
sion of electricity and heating and water, wages for
non-teaching staff, and so on. Over the years Educa-
tion Boards had disbursed their funding in many dif-
ferent ways, and it was very difficult to identify and
separate out this funding and then recombine it into a
rational formula per school. A firm of accountants
was contracted to look at a sample of schools, to com-
pare the proposed funding levels against what the
schools put forward as the amount they said they
needed. Unfortunately the accountants had not been
told to compare the proposed levels against what the
schools had actually received the previous year, rather
than a ‘wish list’ of what they would like to get. It was
no surprise that schools claimed they needed far more
than the amount being offered, and this received a lot
of media attention. Ballard had no authority to increase
grant levels above the total budget which had been
approved. The fuss died down only after Ballard in-
volved a group of leading school principals in develop-
ing the funding formula, and when the government
agreed to provide extra funds to increase the proposed
funding rates.

A less-public administration problem concerned the
arrangements for a tertiary student loan scheme. The
government’s preference was that this scheme should
be one which was run commercially by a consortium
of banks. Extensive negotiations with banks eventu-
ally came to nothing. Banks would not agree to make
loans to all students irrespective of their credit-worthi-
ness. In addition, students threatened to take their own
private banking business away from any bank which
took part in the scheme. Ministers then reluctantly
agreed to set up a government-funded student loan
scheme with repayments to be made through the taxa-
tion system, and dependent upon the person’s taxable
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income.

As the changeover date of 1 October 1989 drew
closer, remaining unresolved questions tended to be
‘rolled over” into the new system, with temporary ar-
rangements put in place so that former funding would
continue into the new system. O’Rourke, especially,
inherited a significant number of these matters to deal
with, at the same time as she was trying to establish a
new organization. More of them (colloquially known
as “black holes’) continued to appear for some time
after the Ministry was established.

13.0 Continuing Change 1991-97

After the upheavals of 1987-90 one might have
expected the New Zealand education system to settle
into some quietness from the beginning of 1991. In-
stead a second wave of change took place, particu-
larly during 1991-94, for four prime reasons: the change
agenda of Smith, the new Minister of Education, the
unfinished reform agenda of the State Services Com-
mission and The Treasury, the reform ideas of the new
chief executives of the education agencies, and the
growing strength of those wishing to halt or reverse
some of the earlier changes.

13.1 Lockwood Smith’s change agenda

As noted in an earlier chapter, Smith took office
as an activist Minister with a belief in further remov-
ing central government from local decision-making. He
tackled the teacher unions head-on over funding school
boards directly for the payment of teacher salaries
(bulk-funding for teacher salaries). He promoted the
idea of a national qualifications framework vigorously.
He recognized that the changes to date had nothing to
do with improving student learning, and set out to re-
form the national school curriculum. He had clear ideas
on breaking down the barriers between different types
and levels of education institution and the qualifica-
tions they offered (‘seamless’ education). These, to-
gether with new vocational workplace training arrange-
ments (Industry Training Act 1992) and a range of fis-
cal changes, were his main agenda for the next few
years. O’Rourke saw her task as helping Smith to de-
velop his policies, gain approval for them, and to imple-
ment them. '

In the terminology of Roberts and King ( 1996),
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Smith and O’Rourke were ‘public entrepreneurs’, like
Lange and Ballard. They too showed dynamic leader-
ship, but in this period much of their energy was given
to institutionalizing changes which had begun to be
implemented, as well as introducing further changes
of their own.

13.2 Treasury and the State Services Commission
The Treasury and the State Services Commission
had unfinished business, particularly in tertiary educa-
tion. The Treasury signaled its views in its ‘Briefing
to the Incoming Government 1990’ (Treasury 1990),
arguing for substantial increases in the fees to be paid
by tertiary students. The Commission was more inter-
ested in the management of tertiary institutions, in re-
ducing the influence of the teacher unions, and in im-
proving the quality of management of government in
general. Pushed by Treasury and the Commission, sev-
eral further reviews of aspects of tertiary education
were carried out during this period, as well as a re-
view of the arrangements for managing school prop-
erty. Two of these reviews which started in 1991 -
charging tertiary institutions for the ‘cost of capital’,
and the idea of a commercialized school property
agency - had almost ground to a halt by 1996.

The new chief executives of the major education
agencies all took office in late 1989-mid 1990 with zeal
and enthusiasm, looking to construct new and forward-
looking organizations which would owe little to the old:
O’Rourke at the Ministry of Education, Maurice
Gianotti at the Education Review Office, and David
Hood at the New Zealand Qualifications Authority. All
set out to make their own mark as well as to construct
effective and efficient bodies. All three ( including Dr.
Judith Aitken who soon replaced Gianotti) were com-
mitted to the government’s reform direction. Each or-
ganization was reorganized more than once during this
time, as the chief executives grappled with finding the
best way to deliver the government’s requirements.

13.3 Opposition to further change

Meanwhile opposition to further changes was
growing in strength. In the 1993 election the National
government’s majority was cut right back. The gov-
ernment became more cautious about new policies,
and began to scrutinize Ministers’ ideas and proposals
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more closely. It is no accident that a new Cabinet Com-
mittee structure emerged at this time, with the Prime
Minister chairing a new Education Training and Em-
ployment Committee. Smith found it increasingly diffi-
cult to get new policy ideas through Cabinet unless

- they had the active support of the Ministers of Finance

(Bill Birch) and Labor (Wyatt Creech) and their se-
nior officials. Although there was no shortage of things
he still wanted to change in legislation, Smith was not
able to get an Education Amendment Bill into Parlia-
ment after 1993.

The Labor opposition party was beginning to re-
Jject some of the things it had done while in office dur-
ing 1984-90. New political parties which opposed fur-
ther change, or sought to reverse some of the earlier
changes, were gaining support. The government’s fi-
nancial position began to improve dramatically from
1992 onwards and the government came under pres-
sure to spend more. The teacher unions fought against
block grants for teacher salaries, and fought the gov-
ernment, successfully, through debilitating and drawn-
out salary negotiations from 1994-96. The government
became even more cautious from 1995 onwards, cul-
minating in Smith’s replacement as Minister of Educa-
tion early in 1996 by Creech, who had a reputation for
negotiation and conciliation.

Opposition to government intentions was strongest
in tertiary education. Parents and students (many of
whom were voters) did not favor increasing fees for
students, even though the introduction of the fees pro-
vided funds for more student places. Long-term deci-
sions were sidelined until after the 1993 election. In
1994 the government settled - or thought it had settled
- the tertiary funding issue until 1999, after yet another
review committee and report. (Todd 1994). However,
another review by officials was announced in Febru-
ary 1997.

Early childhood interests rallied during 1995/96 to
lobby (successfully) for increased levels of funding,
and to oppose further legislative change proposals.
Special education interests had not given up their lob-
bying either, and further funding increases for special
education eventuated.

By the beginning of 1997, the education reform
impetus in New Zealand was over. A new coalition
government was in office with a slender governing
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majority. Most of the main actors in the dramatic
change years of 1987-91 had moved on . Of the poli-
ticians Marshall, Douglas, Lange and Palmer had left
politics. Neither Goff nor Smith were involved in edu-
cation any longer. Ballard still headed another Depart-
ment but had stayed away from education business
since 1989. O’Rourke, Gianotti and Hood had left the
public service. Aitken remained heading the Educa-
tion Review Office. A few of the Implementation Unit
team were in the Ministry and elsewhere. And a hand-
ful of the original thinkers were still present in the Com-
mission and the Treasury.

14.0 Unresolved Issues

Despite the comparative rapidity of the New
Zealand education system changes, and their compre-
hensiveness, there are several issues which remain un-
resolved or unaccepted. These issues fall into three
categories: school teacher labor market, levels of fund-
ing, and locus of control and responsibility.

14.1 School teacher labour market

The school teacher labor market remained largely
untouched throughout the reforms. New teachers con-
tinue to come mostly from the same training institu-
tions that produced them before 1987. Teachers con-
tinue to be employed at the local level by locally-elected
bodies, independent of the Ministry of Education, but
under centrally-negotiated employment contracts, and
according to centrally-determined staffing schedules.
(Note that at the time of the changes, primary teach-
ers transferred from being employed by district Edu-
cation Boards to being employed by each local school
but under unchanged conditions. Secondary teachers
had always been employed by their local school.) They
receive their salaries through the Ministry but the Min-
istry has no power to ‘hire and fire’ - that power rests
with the boards of trustees. Most schools continue to
reject a ‘teacher salaries grant’ option which would
allow them to receive lump sum funding and decide
for themselves how many teachers and of which lev-
els they wish to employ. Most boards of trustees are
satisfied with the present arrangements, which leave
teachers remarkably free from external oversight or
interference, either local or central.
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Not only were teacher labor market matters left
unchanged by the education reforms, they are an
anachronism within general labor market reforms. The
national teacher unions still have national collective con-
tracts and they still bargain directly with central gov-
ernment. This is not true of other public servants, and
derives from the fact that the government is still the
only significant purchaser of their labor (which it must
buy in order to meet compulsory schooling require-
ments), and that the individual school as the unit of
employer organization is too small to be able to bar-
gaineffectively againsta strongly-unionized labor force.
The situation is not one which governments like, but
they have so far not seen any way out. Boards of trust-
ees (parents) have made it plain that they do not want

- the responsibility for bargaining over salaries with their

teachers.

For good tactical reasons the government largely
left school teacher labor issues aside during the other
reforms, and as a result school teacher opposition to
the reforms was limited - unlike the opposition of uni-
versity teachers which was strong, well-organized and
effective. As New Zealand enters a decade of rising
school enrollments and consequent high demand for
teachers, it is unlikely that any government will want
to tackle the teacher labor market question.

14.2 Levels of funding

The reforms in early childhood and schools have
delivered average per capita funding and staffing lev-
els which are not greatly different from those which
applied before 1987, although there has been consid-
erable redistribution. There has been dispute about
whether levels of funding have kept pace with infla-
tion, but the government has not declared a deliberate
policy of lowering these levels of funding.

This is not the case for tertiary education. Espe-
cially since 1990, the government has introduced higher
fees to be paid by students, and the levels of those
fees have risen inexorably every year. There has been
a clear policy to reduce state tertiary funding to an
average of 75% of tuition costs. Although the govem-
ment and main opposition party accept this is a fiscal
necessity, it is quite clear that the community does not
accept it at all, despite the existence of a student loan
scheme. Future governments will continue to revisit
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and grapple with this question, trying to balance the
demands posed by increasing numbers of people wish-
ing to enroll in tertiary study , against the necessity to
set a finite budget for what can be paid for that by the
taxpayers. As time goes on it becomes less and less
likely that the student loan scheme can be rolled back.

14.3 Locus of control and responsibility

When Lange set up the Picot Taskforce in 1987
he did so wanting to shift the locus of control and re-
sponsibility out from the center. Just as the community
in the past was unhappy about too much central con-
trol, the government has begun to question the lack of
central control in situations where the local education
institution appears to have made unwise decisions.
These questionable decisions fall into three categories:
policy, managerial, and financial.

Boards of trustees and tertiary Councils set the
policies for their institutions. In a small number of cases
there are doubts that the elected board of trustees is
sufficiently competent to carry out its tasks, but the
government agencies have restricted powers to inter-
fere.

There were concerns at the time of the first elec-
tions for boards of trustees, that boards might be ‘taken
over’ by subgroups of parents with particular cultural
or religious agendas. This did not happen, which prob-
ably reflects the comparative homogeneity of the New
Zealand population, and a viewpoint that people did
not want the schools to become an arena for other
differences.

Sometimes boards set policies which are incom-
patible with those of their neighbors, or accumulate
into system-wide issues. For example, schools which
are threatened with risk of overcrowding because they
are very popular may limit their enroliments with no
thought to how the students they have excluded might
attend school elsewhere. Schools which suspend or
expel students are not required to sort out alternative

education arrangements for the students concerned
before they suspend them.

The most common single cause of unrest within
an education institution is a breakdown of relationships
between the principal and the board or Council. Such
breakdowns quickly become employment disputes, be-
cause the principal is an employee of the board or
Council. Disputes can be public and acrimonious, and
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can take months or years to resolve. Local communi-
ties expect ‘the government’ to intervene and solve
the problem, but there are few powers to do so.

On financial matters, the very large majority of
schools and institutions are well and responsibly run.
But the government has had to rescue one small poly-
technic from financial difficulties, and has had to res-
cue several schools. There are occasional cases of
misappropriation of money which come before the
courts.

The most significant financial change was one
which is now barely remembered, and which could
have taken place independently of other changes - giv-
ing each school a rotal grant with freedom to spend
that total grant, instead of a grant which consisted of a
number of sub-grants (each closed off from the oth-
ers). Schools now have an incentive to make savings
on utilities or administration, because they know that
the savings can be accumulated for bigger projects, or
be redirected into curriculum materials or library. In
the past there were no such incentives, because schools
were not allowed to transfer money from one subgrant
to another.

Despite those areas of difficulty which local con-
trol seems to bring, the government has no desire to
return to a centralist system - nor has the community.
What people are still searching for is an acceptable
way of deciding when some central intervention is
needed, and what that intervention might be.

14.4 Impact on children’s learning

The Taskforce Report was not directly about stu-
dent learning, nor was it directed towards teachers
(other than school principals). New Zealand parents
appeared to want to run their local schools, but were
in general happy to continue to leave matters of cur-
riculum and teaching practice to teachers. None of
the stakeholders expected the reforms to lead directly
to changes in student achievement, nor were there any
measures in place to tell if changes in student achieve-
ment took place. There was an expectation that in-
creased local governance ought to lead to more re-
sponsive decision-making and to more efficient use of
resources, which ought to lay the ground for condi-
tions where improved student leaming might take place.
In this sense it can be argued that administrative
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reform may be a necessary precondition for improve-
ment in student achievement.

There is an outstanding unresolved issue, namely,
whether the education reforms have actually improved
children’s learning. Given that systemic change can-
not be a controlled experiment, this is a question which
cannot be answered rigorously. There are some point-
ers, however.

The first is that children’s learning is now differ-
ent from what it was pre-1987, because the national
curriculum has changed as a result of Smith’s actions
between 1991 and 1995. In addition, senior high school
students are now able to study industry-training courses
either in-school or offsite - an option which was not
available to them pre-1987.

By placing decision-making in the hands of schools
themselves, it is likely that schools are able to make
more rapid responses than in the past to questions about
the provision of curriculum resources or the upskilling
of a particular teacher. To this extent the conditions in
which learning takes place have probably improved. A

' recent research study (Wylie 1997) reported that most

school principals thought that the reforms had some
positive impact on education, including children’s learn-
ing. ‘School self-management did bring new energy
and focus into primary schools. ... But there is no evi-
dence that all children have gained equally.’ Eighty-

two percent of parents were satisfied with the educa-

tion of their children, the same as recorded in a similar
survey in 1991.

There is evidence that greater ability of parents to
choose schools for their children has led to greater
social stratification of schools. Parents who have en-
rolled their children in the schools of their choice be-
lieve they have maximized their children’s opportuni-
ties to learn, but there are research pointers which
suggest that children in the least-advantaged schools
are receiving a poorer education than they might have
done.

Has children’s learning improved as a result
of the administrative reforms? The question can-
not be answered firmly, but a reasonable hypoth-
esis might be ‘yes’ for some students, ‘no sig-
nificant change’ for many, and ‘deteriorated’ for
some. Parents can now have more influence over
their own children’s education than was the case
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ten years ago. Whether the state ought to limit
that influence, especially in matters of school
choice, against parental wishes, for the good of
other children, is another issue. Having given par-
ents the degree of choice they now have in New
Zealand, it is probably impossible for any future
government to take it back.

15.0 Lessons from the New Zealand
Experience 1987-97

Itis not possible to simply uplift one country’s ex-
periences and believe one can transfer them unchanged
to another, but there are perhaps lessons which can be
drawn which might act as signposts or indicators for
another country. Possible lessons are grouped below:
context, leadership, change management.

15.1 Context

It certainly helped the acceptance of the educa-
tion changes in 1987-91, that ‘change was in the air’
in other fields, in business and in the public sector.
Changes in education will find it easier to gain credibil-
ity if there are other big changes taking place in the
country at the same time. The economic crisis, and
responses to it, made education change easier to ac-
cept.

Change which taps into public support is likely
f0 have a head-start. The New Zealand reform pro-
posals unleashed a popular groundswell of support for
the idea of parent governors of schools. This idea re-
mained a unifying and popular theme for several years,
and ensured a large community support base for the
early stages of the reforms, including support from all
political parties. Support for ‘local management’ meant
that other aspects of the changes were swept up and
supported as well, although they might not have gained
that support if they had been proposed in isolation.

Any changes must be consistent with the sup-
porting infrastructures. The New Zealand changes
could not have taken place as they did without the avail-
ability of a skilled public service, or electronic bank-
ing. orareliable telephone system, or good local roads,
or private-sector firms which were able to do some of
the things which were previously done by the Educa-
tion Boards. Local education institutions were able to
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consider becoming responsible for their own affairs
because they could access most of the services they
wanted locally. In order to be workable, changes must
be consistent with what other parts of the economy
can deliver. ( Barr 1996).2

15.2 Leadership

Consistent strong committed political leader-
ship is essential. Between 1984 and 1987 there was
a group of powerful Ministers pushing public sector
reform, and from 1987-89, the education reforms were
fronted by Prime Minister Lange. Ballard had the free-
dom to geton and implement the changes during 1988-
89 because he knew that he had Lange’s backing.
Lange’s special position as Prime Minister gave Ballard
extra protection, and ensured that Ballard could not be
attacked through approaches to other Ministers. After
1993 Smith found change much more difficult to
achieve. His Cabinet colleagues had little enthusiasm
for further dramatic change in education, and he had
to struggle to get their support. Major change prob-
ably needs more than just the support of the Minister
of Education.

“If David Lange hadn’t been Prime Minis-
ter and been behind these reforms.I don’t
think they would have got through.”
(Ballard 1993) “...good policy design, po-
litical will and institutional capacity are all
essential for success. Where one is miss-
ing, reform will fail (not may fail, will fail).”
(Barr 1996)

Legislate the change. If the change has gone
through the legislative process, this shows the
government is really serious.

Ministers must have confidence in consistent
strong committed leadership from their officials
This may mean that Ministers need to become per-
sonally involved in crucial ‘implementation-agent’ ap-
pointments. Ministers rely on officials to give them
advice, and to put their decisions into practice. Minis-
ters know that officials can either speed up or slow
down work on things ministers want done. The larger
and more contentious the change proposed, the more
important it is that the political leaders have absolute
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confidence in the officials or advisers who are doing
the detailed work for them.

At the time it made sense to close the State Ser-
vices Commission and Treasury out of the play during
Ballard’s term. Ballard had Lange’s backing and that
was all he needed, as long as Lange remained Prime
Minister. The rules changed when Lange resigned un-
expectedly. In an ideal world the leading officials from
the control and planning and financial departments
should be in agreement with the policy department,
and thereby strengthen the policy and implementation
processes.

Find other opinion leaders who will help pro-
mote the change. Other people outside government
and official circles have to be convinced of the value
of the change, and people who can influence their opin-
ions are needed on the government’s side. Business
leaders were involved in the Picot Taskforce. Highly
respected educators were important in touring
the country to help bring school principals and parents
on board with the schools changes. The government
was never able to find sufficient credible opinion lead-
ers to support it against the university opposition to the
tertiary changes, even though it had very positive sup-
port from the polytechnics.

Use the communications media. Ballard had a
communications budget and employed a communica-
tions expert. They used the communications media
which were appropriate to New Zealand, including TV
and radio advertising and print media. Lange and Ballard
recognized that they had to communicate with the wider
adult population, but especially parents, directly, in or-
der to win and maintain a groundswell of support - in
the New Zealand context it was essential to spend
money on well-designed TV advertising. Smith and
O’Rourke did not have the ability to buy TV-time for
most of their changes, and were battling all the time to
get a positive message across to the public.

15.3 Change Management

Change quickly - more quickly than is com-
Jortable. The New Zealand government adopted a de-
liberate policy of rapid change, which made it more

? Barr identifies ‘institutional'capacity’ as an essential leg of a
‘tripod” of conditions needed for successful implementation.
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difficult for opposition to form or to become organized,
but which was also more humane for the people who
were to be affected by the changes. Ballard had full
authority to complete the changes in the timescale an-
nounced and did so. Sticking to announced timetables
for change is very strong upfront evidence that the
government is serious about the changes, and will not
be deflected from them. Experience in New Zealand
since 1990 indicates that the longer proposals for
change drag on, the less likely it is that they will ever
be agreed to and put in place. Smith and O’Rourke
struggled through six years 1991-96. Lange had the
political authority, and Ballard had the backing, to drive
their changes through in fourteen months.

Appoint a specialist change manager with au-
thority to act. Ballard came into the role with a spe-
cific change-management task. His background was
in research, large business, and stand-alone govern-
ment organizations. He was not a career public ser-
vant and had no interest in heading any of the new
organizations when they were set up. When the Jjob
was done he was always going to move on. No one
could ever accuse him of designing the new arrange-
ments to give himself a personal advantage.

Take action to gain the cooperation of staff. 1f
staff are going to lose their jobs or have their jobs
changed as part of a change, they may sabotage the
change as a means of self-protection. Change leaders
will need to set up systems to provide job protection or
to ease the transition for the staff affected. In the New
. Zealand change,, staff knew that as a group they were
being given priority for positions in the new organiza-
tions, but that all the old rules about seniority were
gone. Those who were not appointed had the option of
being paid a severance fee. Ballard worked hard to
gain the respect and support of the senior manage-
ment in the Department of Education, because he
knew that only they had the detailed expertise to both
keep the old system going while the new was being
developed, and to ensure that the new system was
designed to cover all that it needed to.

Appoint new people with fresh ideas and en-
ergy. Although Department and Education Board staff
had priority for appointments to the new organizations,
the new appointments turned old seniorities on their
heads. Those making the appointments took the op-
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portunity to sweep aside almost everyone who had been
in the senior management levels. They sought to ap-

point people they thought would be enthusiastic about

change, and who would use the new opportunities to
the full.

Be prepared to inject extra funding. Change is
always more difficult to introduce if you are taking
money away from groups which have been used to
receiving it. The ideal, but unrealistic, change is one
where no one loses and everyone gets more! In prac-
tice most changes produce some ‘losers’ who can be
expected to oppose their own loss. The New Zealand
government was prepared to put in extra funding to-
wards the end of the change process, in order to deal
with some anomalies which were discovered late in
the process, and to sweeten the pill for some of those
affected by the change.

Negotiate with and involve or isolate the pres-
sure groups. Some of the key pressure groups were
drawn into the change process, and became publicly
supportive of the changes( parent groups, secondary
school principals, polytechnic leadership). With these
groups the government negotiated from a position of
strength, but was prepared to alter plans if necessary,
on the advice of these groups, in order to get a better
end product. The secondary teacher union stood aside
and isolated itself. The government was never able to
fully counter opposition from the universities, and un-
derestimated the power they had to influence public -
opinion.

Allow for mistakes. Recognize that mistakes will
be made, but do not allow mistakes to upset the gen-
eral plan, or to hamper the change timetable. Politi-
cians and chief executives should make it known among
their change team, that some mistakes are probably
going to happen, and this is expected. What will be
important is to identify mistakes as soon as they are
found, report them immediately, and take steps to cor-
rect them. Change staff need to know they will not be
blamed or fired for honest mistakes.

Remember exit, transition and entry arrange-
ments. Change processes involve old ways coming to an
end and new ways starting. There need to be clear end-
points or close-off dates for the ‘old’. New Zealand found
there were always loose ends still outstanding at these
changeover dates, and it was essential to have a special-
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ist group of people as a ‘residual management unit’ to
handle these transition questions. As the changeover date
approached more and more unfinished business was
identified and set aside for the residual management
unit. But these matters were not allowed to delay the
change date. Finally the new arrangements should be
celebrated as they begin, in ways that mark them out
as special.

16.0 Conclusion

The strongest lesson from the New Zealand ex-
perience is one which is not specific to any situation,
nor to any time or country. It is a lesson which does
not depend upon wealth or geography or experts from
overseas. This lesson is timeless and without price.
The lesson is this: change is possible. Given vision,
political will and leadership, and the skill and energy of
one’s own people, it is possible for an education sys-
tem to change within a manageable period of time.
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ANNEX ONE

Terms of Reference

The Taskforce to Review Education Administra-
tion was announced on 21 July 1987. It was requested
to report directly to the Ministers of Education, Finance
and State Services, and its terms of reference were as
follows:

“The terms of reference for the Taskforce are to ex-

amine:

* the functions of the Head Office of the Depart
ment of Education with a view to focusing them
more sharply and delegating responsibilities as far
as practicable;

*  the work of polytechnic and community college
councils, teachers college councils, secondary
school boards and school committees with a view
to increasing their powers and responsibilities;

* the Department’s role in relation to other educa-
tional services;

*  changes inthe territorial organization of public edu-
cation with reference to the future roles of educa-
tion boards, other education authorities, and the
regional offices of the Department of Education;

* any other aspects that warrant review.

The Taskforce will endeavor to ensure that the
systems and structures proposed are flexible and re-
sponsive to changes in the educational needs of the
community and the objectives of the Government.

It will identify any costs and benefits of its recom-
mendations and recommend the nature and timing of
any necessary transitional arrangements.

The Taskforce is to make recommendations which
will ensure the efficiency of any new system of edu-
cation administration that might be proposed.”
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